Contents

Lists of figures and tables xi

Preface xiii

Acknowledgements xv

Abbreviations and technical terms xvii

1 Introduction 1

2 21st-century libraries 5
   Recent library developments 5
   Planning for now and the future 8
   Planning for leaner times 13
   Common elements of new library buildings 14

3 Developing a business case 19
   Content 19
   Information sources 21
   Ensuring success 21
   Risk analysis 24

4 Project management 27
   Definition 27
   Stages in a project 29
   Management of risk 31
   Balance of cost, quality and time 32
   Time management 32
   Project management techniques 34
   Managing change 35
   Managing the process – key issues 38
5 The design/project team 43
   Team roles 43
   Strong leadership 51
   Team activities 52

6 Selecting an architect 57
   General guidelines 58
   Design competition 64
   Criteria for architectural selection 65
   Identifying the services needed 66
   Project specification 67
   Procurement processes 69

7 Partnership and community engagement 73
   Partnership approaches 73
   Funding opportunities 74
   Consultation 75
   Community engagement 76
   Dual-use libraries 80

8 The design brief 85
   Functions of the brief 85
   Core elements 86
   Outcome-based approach 87
   Stages of development 88
   Statement of aims 89
   The outline brief 90
   The detailed brief 92
   Flexibility and adaptability 94
   Amending the brief 94

9 Design quality 97
   Urban design 97
   Life expectancy of different functions of the building 98
   Site selection 99
   Building design 101
   Environmental considerations 106
   Security 108
   Interior design 108
   Ambience 110
   Fixtures and fittings 110
   Book stacks 112
Contents

ICT facilities 113
Study tables 114
Floor coverings 115
Maintenance 115

10 Space planning and access 117
Common adjacencies 119
Space requirements 121
Population and use data 123
Types of space 126
Design for accessibility 128
The Disability Discrimination Act 1995 129
The physical environment 129
Impact 131
Kits of parts 131

11 Occupancy and post-occupancy evaluation 137
Handover 137
Moving in 138
Evaluation 139
Monitoring energy consumption 141

12 Building libraries for the future – a summary 143

Bibliography and further reading 147
Texts 147
Websites 155

Appendices 159
Appendix 1 Glossary (including common terms used within the construction/building environment) 161
Appendix 2 Ambience – discussion checklist for librarians and architects 179
Appendix 3 Top ten tips 183
Appendix 4 Space adjacencies diagram 185

Index 187